

Action Items

Ops plan (Paul and David will bug you)

Staffing and schedules

Make arrangements with CSWR for hotel reservations: ling@cswr.org

Plan data archive (working group: Bryan, Dowell, Wicker, Coniglio, Williams, Alexander, Bluestein, Weisman)

Start prototype field catalog (first week of April?) and get PI feedback

Plan timelines for communications preparation and testing:

*first week of April or earlier for trying SASSI software

*what host for software download?

Plan date for fall 2009 research workshop

Penn St (last week Oct, second week Nov)?

Asilomar in 2010?

VORTEX2 wide e-mail list (Williams)